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Overview

Radiological Project Work Overview
— Current Project Map

— Parcel C

e Phase Il Field Work
e Ship Berth Survey
e Buildings 253 and 211 Survey

— Parcel E
e “] Street” SS/SD Removal

— Parcel D-1
— FSS Report Status
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Parcel C - Phase Il SS/SD Removal
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All 29 Trench Survey Units (SUs) Backfilled
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Parcel C — Phase Il Ship Berth Surveys

Cantilevered (concrete) Survey Units (Ship Berths 1 and 2):

e SU 13 - Completed collecting the additional static measurements
and swipe samples at biased sample locations

e SUs 10, 11, and 12 — Collecting additional static measurements and
swipe samples at biased sample locations
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Parcel C — Phase Il Ship Berth Surveys

Ship Berth
Survey Units

Total

1082
1222

798
1642
4744

Collected

0
0

216
1642
1858

Biased Samples

%

0%
0%
27%
100%
39%




Buildings 253 and 211

Characterization surveys completed August 11, 2014

Gamma Scans Completed

Alpha/Beta Scans Completed

Systematic Samples/Swipes
Collected

Biased Samples/Swipes Collected

100%

100%

100%

100%

100%

100%

100%

100%

Class 3 Areas

100%




Buildings 253 and 211

252V
211 10 9
35 1
No. Exceeded Investigation Criteria
No. of SUs Not Surveyed Due to
Safety Concerns?/ 4 =os =ttt

In Process of Being Surveyed
/ Includes 2 soil SUs, one for each building; each met release criteria

_ Class 1 Area | Class 2 Areas Class 3 Area
| No.ofsUs] 10 10

2/ Building 211 SUs 143, 144, 153, and 154
3/ Elevated beta activity identified on the tiles on 6th floor roof




Parcel E SS/SD Removals
“l Street”

SS/SD Removal — 100% complete with removal of 7,642 LF
All 16 Trench SUs Excavated:

e 7 — Currently backfilling/undergoing site restoration

« 9 — Backfilled /restored

Began installation of drainage swale along | Street; approximately 800
LF of the 1,951 LF completed

Completed the recycle of 3,000 tons of asphalt




Parcel E SS/SD Removals
“l Street”
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Parcel E Drainage System
“l Street”

e installation along | Street Swale installation activities along | Street

Start of swal

Swale installation activities along | Street
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Parcel D-1
Phase |

— Gun Mole Pier
e CDPH confirmation surveys completed March 18

 Recommendation for Unrestricted Radiological
Release letter anticipated following CDPH analysis
of confirmation samples and confirmation surveys
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Parcel D-1
Phase Il

* Demobilized August 6t

» Expecting definitive RSY 21 day results on
September 3rd.

« Expected mobilization date of September 29t

e To remove RSY
e To remove rail road ties
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FSS Report Status
Parcels C,D-1, & E

Free-Released

Final

Draft

Internal Draft
(Data under review)

Waiting for concurrence for .
Free-Release determination

Note: Awaiting pick-up of confirmatory soil samples
for SUs 337 and 338 by CDPH
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Upcoming Agency Document Schedule
Parcels C, D-1, & E

Draft North Pier FSS Report — September 2014

Draft Revised SUPR Abstract and NORM Background Study —
October 2014

Draft Ship Berths FSS Report — November 2014

Draft Buildings 253/211 Radiological Characterization Survey
Report — December 2014

Draft Parcel D-1 FSS Report — December 2014

Draft SUPR Packages (16 total) for Parcel E:
15t SUPR Package (4 each) — Submitted August 15, 2014
2"d SUPR Package (4 each) —September 5, 2014
3rd SUPR Package (4 each — September 10, 2014
4t SUPR Package (4 each) — October 2014
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Projected Field Completion Dates

o Parcel E “I Street” — September 26, 2014
o Parcel C Phase Il — September 30, 2014
« Parcel D-1 Phase Il — October 2014
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